
Site Contract Description Current Contract
Period

Contract Type Certification Status

Carlsbad Field 
Office

Waste Isolation Pilot Project Management and 
Operating Contract Salado Isolation Mining 

Contractors (SIMCO) 89303322DEM000077 (LLC 
Team: Bechtel) 

11/08/2022 to 
11/07/2026

Firm Fixed Price/Time and 
Materials Task Orders

Under Review by PM: The previous WIPP M&O Contract, DE-EM0001971, held by Nuclear Waste 
Partnership, LLC, which maintained the previous EVMS certification transitioned to the new M&O 
contractor, Salado Isolation Mining Contractors (SIMCO), LLC.) on Feb 4th, 2023. The new contractor will 
seek an EVMS certification as they assume responsibilities for the Carlsbad Capital Asset Projects.

Waste Treatment Plant (WTP) Construction of 
the Hanford Tank Waste Treatment and 

Immobilization Plant
Bechtel National Inc./DE-AC27- 01RV14136

12/11/2000 to
08/31/2023

Cost Plus Award Fee Under Review by PM: DOE Office of River Protection (ORP), BNI and PM have made notable progress in 
addressing the findings and recommendations of the 2019 EVMS Surveillance report. However, several 
of the corrective actions resulting from the EVMS Surveillance review have not yet been formally closed 
by PM. At the current rate of closure, it does not appear that all corrective actions will be closed prior to 
completion of the Direct Feed Low-Activity Waste (DFLAW) project. A recent Project Peer Review (PPR), 
held mid-March 2022, resulted in a recommendation that the project team consider implementing 
Alternative Project Control Methods as defined in DOE Order 413.3B.

Tank Operations Contract (TOC) Retrieval and 
Treatment of Hanford’s Radioactive and 

Hazardous Tank Waste                           
Washington River Protection Solutions, 

LLC DE-AC27-08RV14800 (LLC Team: AECOM, 
Atkins)

10/01/2008 to
09/30/2023

Cost Plus Award Fee Certified: Office of River Protection (ORP) Washington River Protection Solutions (WRPS) had an EVMS 
Surveillance review by PM the week of October 19, 2020 with significant findings planned to be resolved 
via a corrective action management plan (CAMP). On February 22, 2023, PM’s Director issued a 
memorandum stating that even though PM was unable to validate the final effectiveness of all 
corrective actions, PM-30 recommends closing the 2020 WRPS surveillance review and associated 
corrective action requests (CARs). A full validation was not possible, given the timely completion of the 
Tank-side Cesium Removal (TSCR) project and lacking any other capital asset projects to review at that 
time. PM plans to conduct a subsequent review to validate the maturity and effectiveness of the WRPS 
EVMS on a future DOE O 413.3B capital asset project with EVMS requirements for which WRPS, or 
subsequent contractor adopting the WRPS EVMS, is responsible.

Idaho Operations 
Office

Idaho Cleanup Project End State Contract (ICP)
Idaho Environmental Coalition,

LLC/89303321DEM000061 (LLC Team: Jacobs, 
North Wind Portage)

10/01/2021 - 
09/30/2031

Indefinite  Delivery/ 
Indefinite Quantity

Under Review by PM: PM-30 will use the maturity model and environmental assessment using the 
Integrated Project/Program Management (IP2M) Maturity and Environment Total Risk Rating (METRR) 
tool to assess their EVMS. The draft charter defines all the expected milestones for delivery, meetings, 
data deliveries, and other details needed to complete the their EVMS Compliance certification.

Portsmouth 
Paducah Project 

Office

Portsmouth GDP Decontamination and 
Decommissioning (D&D)

Fluor-Babcock and Wilcox Portsmouth, LLC/DE-
AC30-10CC40017 (LLC Team: Fluor, BWXT)

08/16/2010 to
09/30/2023

Cost Plus Award Fee Certified: Fluor B&W Portsmouth LLC (FBP): Fluor B&W (Portsmouth D&D) successfully demonstrated 
compliance of its EVMS & the Office of Project Management certified them on Jan 30, 2020.

Savannah River Site 
Office

Savannah River Site Management and Operation 
(M&O) Savannah River Nuclear Solutions, 

LLC/DEO-AC09-08SR22470 (LLC Team:
Fluor, Newport News Nuclear, Honeywell 

International)

01/10/2008 to
09/30/2026

Cost-Plus-Award- Fee 
(M&O)

Not Certified: Savannah River Nuclear Solutions, LLC requires Earned Value Management System and 
Certification and is not currently certified.

Earned Value Management System and Certification Required

Hanford 
Procurement Office

(Office of River 
Protection and 

Richland 
Operations Office)
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Hanford Mission Essential Services Contract 
(Infrastructure and Site services)

Hanford Mission Integration 
Solutions/89303320DEM000031

08/17/2020 to
08/16/2025

Indefinite 
Delivery/Indefinite 

Quantity

Certification Not Required: Not yet certified because the contract does not have a capital asset project 
that requires a certified EVMS.

Central Plateau Cleanup Contract (Management 
of site operations for Richland cleanup facilities)

Central Plateau Cleanup Company  
89303320DEM000030 (LLC Team: AECOM, Fluor 

and Atkins)

12/12/2019 to
12/11/2029

Indefinite 
Delivery/Indefinite 

Quantity

Certification Not Required: Not yet certified because the contract does not have a capital asset project 
that requires a certified EVMS.

Hanford 222-S Laboratory Contract Hanford 
Laboratory Management and Integration,

LLC 89303320CEM000075
(LLC Members Navarro Research and 

Engineering, Inc., and Advanced Technologies 
and Laboratories International)

09/20/2020-
09/19/2025

Cost Plus Award Fee Certification Not Required: Not yet certified because the contract does not have a capital asset project 
that requires a certified EVMS.

Paducah GDP Deactivation & Remediation
Four Rivers Nuclear Partnership, LLC DE- 

EM0004895 (LLC Team: Jacobs, Fluor, BWX 
Technologies)

06/20/2017 to
06/19/2025

Cost Plus Award Fee Certification Not Required: Not yet certified because the contract does not have a capital asset project 
that requires a certified EVMS. Four Rivers Nuclear Partnership, LLC recently completed a self-
surveillance/compliance review and found their EVMS adequate.

(DUF6) Conversion Facilities Operation of 
Depleted Uranium Hexafluoride

Mid-America Conversion Services, LLC/DE-
EM0004559 (LLC Team:  Atkins,

Westinghouse, Fluor)

11/03/2016 to
09/30/2023

Cost Plus Award Fee and 
Fixed Price CLINs

Certification Not Required: Contract calls for either an Earned Value Management System or an 
alternate performance management method. MCS established an EVMS, which is not certified because 
the contract does not have a capital asset project that requires a certified EVMS.

Environmental 
Management 
Consolidated 

Business

Los Alamos Legacy Cleanup Contract
LLC Team: Stoller Newport News Nuclear Los 

Alamos, LLC and BWXT Technical Services 
Group, Inc. 89303318CEM000007

04/30/2018 to
04/29/2026

Indefinite 
Delivery/Indefinite 

Quantity

Certification Not Required: N3B is Not yet certified because the contract does not have a capital asset 
project that requires a certified EVMS.

Environmental 
Management 
Consolidated 

Business

Nevada-Environmental Program Services 
Navarro, Inc. 89303320DEM000037

10/01/2020 to
09/30/2030

Indefinite 
Delivery/Indefinite 

Quantity

Certification Not Required: Not yet certified because the contract does not have a capital asset project 
that requires a certified EVMS.

Oak Ridge Office

Oak Ridge Reservation Cleanup Contract 
(ORRCC)

United Cleanup Oak Ridge, LLC (UCOR) 
89303322DEM000067

10/27/2021 to 
10/26/2031

Indefinite-
Delivery/Indefinite-

Quantity (Task Orders)

Certification Not Required: Not yet certified because the contract does not have a capital asset project 
that requires a certified EVMS.

Earned Value Management System Required, Certification Not Required

Hanford 
Procurement Office

(Office of River 
Protection and 

Richland 
Operations Office)

Portsmouth 
Paducah Project 

Office
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Environmental 
Management 
Consolidated 

Business

West Valley Demonstration Project Interim End 
State CH2MHill-Babcock and Wilcox West Valley, 

LLC/DE-EM0001529

08/29/2011 to
02/28/2025

Cost Plus Award Fee 
(CPAF) w/PBI

Certification Waived: CH2M Hill-B&W West Valley: EVMS certification is required for the contract. The 
site has only one capital project of sufficient size to warrant EVMS certification by the Department’s 
certification authority, the DOE Office of Project Management (PM). On June 16, 2020, the Under 
Secretary for Science (S- 4) approved the DOE Order 413.3B exemption request to allow the WVDP MPPB 
Demolition project to proceed to CD-2/3 without employing a certified EVMS system and instead 
manage the project via alternate project controls and a contractor maintained EVMS.

Savannah River Site 
Office

Savannah River Site Integrated Mission 
Completion Contract Savannah River Mission 

Completion, LLC 
89303322DEM000068

10/27/2021 to 
10/26/2031

Indefinite-
Delivery/Indefinite-

Quantity

Certified: Savannah River Mission Completion, LLC is currently using an EVMS that has been previously 
certified. Under Review by PM: PM-30 will be using the Integrated Project/Program Management (IP2M) 
Maturity and Environment Total Risk Rating (METRR) tool as part of the currently ongoing review to 
determine their EVMS Compliance certification.
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Carlsbad Transportation Services (WIPP) CAST 
Specialty Transportation, Inc. 

89303322DEM000076

06/16/2022 to
06/15/2027

Indefinite-
Delivery/Indefinite-

Quantity

Earned Value Management System NOT Required

Carlsbad Technical Assistance Contract (CTAC)
Navarro Research and Engineering, Inc 

89303321DEM000063

07/01/2021 to 
06/30/2031

Indefinite-
Delivery/Indefinite-

Quantity

Earned Value Management System NOT Required

Idaho Operations 
Office

Physical Security Services Protection Strategies, 
Inc. (PSI) (SDVOSB) GS-07F-

0442N/89243221FEM400010 (TO)

10/01/2021 to 
09/30/2024

Time and Materials Earned Value Management System NOT Required

U-233 Disposition Project Isotek Systems, 
LLC/DE-AC05-04OR22860  (LLC Team: Atkins)

10/09/2003 to
12/31/2024

Fixed Price Earned Value Management System NOT Required

Tech Support Service Professional Project 
Services, Inc. 

GS-00F-112CA/89303323FEM400324 (TO)

02/23/2023 - 
02/22/2024

Time & Materials Task 
Orders

Earned Value Management System NOT Required

OF200 Mercury Treatment System APTIM/NW 
Construction Joint 

Venture/89303319CEM000041

12/6/2018 to 
12/25/2023

Firm Fixed Price - 
Construction

Earned Value Management System NOT Required

Hanford 
Procurement Office

(Office of River 
Protection and 

Richland
Operations Office)

HPMC Corporation (OCC Med-Occupational 
Medical Services for Hanford Site)/HPM 

Corporation 
89303919DEM000005

12/31/2018 to 
12/31/2023

Firm Fixed Price, Cost 
Reimbursement

and IDIQ

Earned Value Management System NOT Required

Portsmouth Infrastructure Services North Wind 
Dynamics, LLC  89303321DEM000065

01/03/2022 to 
12/18/2024

FFP w IDIQ, LH, CR CLINs Earned Value Management System NOT Required

Paducah Infrastructure Services
Swift and Staley, Inc./DE-EM0003733

10/01/2015 to
07/31/2024

FFP w IDIQ, LH, CR CLINs Earned Value Management System NOT Required

Portsmouth Paducah Project Office Technical 
Support Services E-TAS/ 89303319CEM000055

03/31/2023 to
03/31/2025

Time and Materials, IDIQ 
CLIN for Firm Fixed Price 

Task Orders

Earned Value Management System NOT Required

Portsmouth 
Paducah Project 

Office

Earned Value Management System NOT Required

Carlsbad Field 
Office

Oak Ridge Office
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Paramilitary Services Savannah River Security 
Contract (Paramilitary SVC/Centerra Group, LLC) 

DE-AC30-10CC60025

10/08/2009 to
07/14/2023

Cost Plus Award Fee Earned Value Management System NOT Required

Paramilitary Services Savannah River Security 
Contract (Paramilitary SVC/Centerra Group, LLC) 

89303323DEM000088

07/15/2023 to 
05/14/2033

Cost Plus Award Fee Earned Value Management System NOT Required

Savannah River National Lab (SRNL) M&O
Battelle Savannah River Alliance (BSRA)

89303321CEM000080

02/16/2021 to 
02/15/2026

Cost Plus Award Fee Earned Value Management System NOT Required

Environmental 
Management 
Consolidated 

Business

Energy Technology Engineering Center Site -Site 
Environmental Monitoring, Decontamination 

and Demolition, and Surveillance and 
Maintenance (ETEC) North Wind, Portage Inc. 

DE-EM0000837

08/01/2014 to
09/30/2023

Indefinite-
Delivery/Indefinite-

Quantity

Earned Value Management System NOT Required

Environmental 
Management 
Consolidated 

Business

Moab Site - Environmental Remediation of the 
Moab Uranium Mill Tailings North Wind 

Portage, Inc. 89303322DEM000073

02/03/2022 to 
02/02/2032

Indefinite-
Delivery/Indefinite-

Quantity

Earned Value Management System NOT Required

Savannah River Site
Office
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